
RESOLUTION  BY 
FINANCE COMMllTEE 00- -1 800 

A  RESOLUTION  AUTHORIZING T€IE MAYOR TO ENTER INTO AMENDMENT 

& INTERSECTION  IMPROVEMENTS  DESIGN  SERVICES WITH RILEY,  PARK & 
HAYDEN,  INC.,  IN  AN AMOUNT NOT TO EXCEED SIXTY NINE THOUSAND 
ONE HUNDRED FIFTEEN DOLLARS AND THIRTY SIX CENTS  ($69,115.36). 
ALL  CONTRACTED WORK SHALL  BE CHARGED TO AND  PAID FROM FUND, 
ACCOUNT  AND  CENTERNUMBER:  IC33 574001 M22F015592BA. 

NUMBER TWO FOR FC-6255-95,  MARTIN LUTHER KING, JR. ROAD WIDENING 

WHEREAS,  the  City of  Atlanta  did  enter  into  an  agreement  for  FC-6255-95,  Martin  Luther  King 
Jr., Drive  Road  Widening & Intersection  Improvements  with  Riley,  Park,  Hayden & Associates, 
Inc.  on  behalf  of  the  Department  of  Public  Works;  and 

WHEREAS,  the  City  entered  into  Amendment  Number  One  with  the  Consultant to 
accommodate  necessary  changes  in  the  design;  and 

WHEREAS,  the  Commissioner  of  the  Department  of  Public  Works  and  the  Director of the 
Bureau  of  Purchasing  and  Real  Estate  have  recommended  that  Amendment  Number  Two  for 
FC-6255-95,  Martin  Luther  King,  Jr.  Road  Widening & Intersection  Improvements  Design 
Services  be  entered  into  with  Riley,  Park,  Hayden & Associates,  Inc.  in  an  amount  not  to 
exceed  Sixty  Nine  Thousand  One  Hundred  Fifteen  Dollars  and  Thirty  Six  Cents  ($69.1  15.36); 
and 

NOW  THEREFORE,  BE  IT  RESOLVED  BY THE COUNCIL OF  THE  CITY  OF  ATLANTA, 
GEORGIA,  that  the  Mayor  be  and  is  hereby  authorized to enter  into  Amendment  Number  Two 
for  FC-6255-95,  Martin  Luther  King  Jr.  Road  Widening 8 Intersection  Improvements  Design 
Services  with  Riley,  Park,  Hayden & Associates,  Inc. in an  amount  not to exceed  Sixty  Nine 
...,, sand  One  Hundred  Fifteen  Dollars  and  Thirty  Six  Cents  ($69,115.36). -8-l. - 

BE  IT  FURTHER  RESOLVED,  that  the  Director  of  the  Bureau  of  Purchasing  and  Real  Estate 
be  and  is  hereby  directed  to  prepare  an  appropriate  contractual  agreement to be  approved  by 
the  City  Attorney  as  to  form  for  execution  by  the  Mayor. 

BE IT FURTHER  RESOLVED,  that  this  contractual  agreement  shall  not  become  binding  on 
the  City,  and  the  City  shall  incur  no  liability  upon  same  until  such  contract  has  been  executed . 

by  the  Mayor  and  delivered  to  the  contracting  party. 

BE IT FURTHER  RESOLVED,  that all  services  for  said  contracted  work  shall  be  charged  to 
and  paid  from  fund,  account  and  center  number:  1C33  527001  M22f015592BA. 
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TO: 

CAPTION: 

REQUESTING 
DEPARTMENT: 

CONTRACT TYPE: 

SOURCE 
SELECTION: 

BID OPENING: 

INVITATIONS 
ISSUED: 

BIDS 
RECEIVED: 

BACKGROUND: 

BUREAU OF PURCHASING  AND REAL ESTATE 
LEGISLATION SUMMARY 

SOURCE OF FUNDING: 

EVALUATION TEAM 
COMPOSITION: 

FINANCE COMMllTEE 

A resolution  authorizing  the  Mayor to enter into Amendment Number Two for 
FC-6255-95, Martin Luther King, Jr.  Drive  Road  Widening & Intersection 
Improvements Design Services with Riley, Park, Hayden & Associates,  Inc., in 
an  amount not to  exceed Sixty Nine  Thousand  One  Hundred Fifteen Dollars and 
l h t y  Six Cents  ($69,115.36).  All contracted work shall be  charged to and paid 
from fund, account, and center  number: IC33 574001 M22F015592BA. 

Department of Public  Works 

Consultant 

NIA 

NIA 

N/A 

NIA 

Amendment #2 - Change in the scope due to additional work 
required by Georgia  DOT. 
Original Contract  Amount - $265,053.33 
Amendment #1- additional design requirements - $24,000.00 

Bond Fund 

DPW, BPRE 



BILLCAMPBELL 

MAYOR 

68 MITCHELL ST., S.W., ATLANTA, GEORGIA 30335-0324 
SUITE 4700, CITY HALL SOUTH DEPARTMENT OF PUBLIC WORKS 

TEL (404) 330-6240 Nonnman A. Koplon, P.E. 

FAX (404) 658-7552 Interim Commissioner 

. MEMORANDUM 

Date: September 5,2000 

To: Felicia  Strong Whitaker, Director 
Bureau of Purchasing  and  Real  Estate 
Department  of  Public  Works 

From: Ladun Esan,  P.E., Program  Administrator 
Infrastructure and Planning 
Department  of  Public  Works 

RE: MLK Jr. Drive Road  Widening & Intersection  Improvement (FC 625595) 
Contracts 1,2,3 

Attached  please  find  the  proposal from Riley, Park,  Hayden & Associates  to  provide  design 
services  for the  MLK  Jr.  Drive  Wldening at Fairburn  Road  Intersection  project. 

The  proposals consist of Contract 1- additional  work  required  by  Georgia  DOT,  Contract 2- 
(MLK Jr. Drive widening) additional services required  by  Georgia DOT  design  requirements  and 
standards, Contract  3-  Redesign  work at the intersection of MLK Jr. Drive  and  Lynhurst Drive; 
carIsnd hv a  shopping center being recently built. 

The Department  of  Public  Works  has  reviewed  the  proposal  and  finds  it  acceptable.  We 
recommend  that  an  Amendment No. 2  to  the  original  amendment  be  approved  in  an  amount  not  to 
exceed Sixty Nine  Thousand  One  Hundred  Fifteen  Dollars  and  Thirty  Six  Cents  ($69,115.36). 

lf you have any questions or comments, i maybe  be  reached at extension 6526. 

Attachments: 

xc: Norm Koplon,P.E. DPW 
David f eters,PE DPW 
Pam  Lewis BPRE 
Madelyn  Grant DPW 
Bruce Bell occ 
Shawn Zekavati HiM. 



ESTIMATE FOR  PROPOSAL 

MLK INTERSECTION  IMPROVEMENTS - LYN-T DRIVE 
FC-6255-95 EXHIBIT A 

PHASE 2 - TASK 1 
MLK-Lynhurst  Intersection  Improvement. PRELIM. WW 8 FPR 

I 

1. Direct Labor (Specify) (See Exhibit "A-I" - Biographical  Background  Data) 
I ESI'. HOURS I RATWHOURS c I 

Project  Director 
Rajea Manager 
Senior Roadway  Engineer 
Senior Bridge  Engineer 
CeaVDesign  Engineer 
~CADDIStructuflechnician 
'CADDlCeal  Technician 

,Survey Project Manager 
IParty Chief 
~ I n s t r u T m a n  

I 

6 
IO 
40 
0 

60 

0 

60 
8 

0 

4 

16 

16 

540.00 
540.00 .. 
$30.00 

$30.00 

527.00 

$17.00 

5 17.00 

511.00 

560.00 
540.00 
527.00 

517.00 

EST. COST (5) 

s240.00 
5400.00 

51,200.00 

s 1620.00 

5 I .020.00 

588.00 

5 1 6 0 . 0 0  

$432.00 

5272.00 

TOTAL  DIRECT LABOR 
2. Overhead (Indirect)  Cost on Direct Labor Above (Submit  a  Sepemte  Cost 

Breakdown  to  Support  the Following  Rate, as outlined in Exhibit "A-2") 
OVERHEAD RATE X BASE OVERHEAD 6 )  

1.3695 x 35.432.00 

1. Fwed FedProfit (State Basis for Amount in Proposal) 

5. Other Direct  Costs (Specify)  (Itemize in Exhibit  "A-3") 

TOTAL OVERHEAD - -. . . . P I. 
* ' Y -!:: r with Overhead Cost (1) + (2) 

I 

1 

ESI: COST (5) 

532.40 

TOTAL OTHER DIRECT COST 

6. Maximum Amount of Contract Proposal (3) + (4) + (5) 
ATI'ACH ADDITIONAL  SHEETS AS NEEDED 

July 14,2000 

s,432.00 

S7,439.12 

$12871.12 

51.54453 



ESTIMATE FOR PROPOSAL 

MLK INTERSECTION IMPROVEMENTS - LYNHURST DRIVE 
FC-6255-95 EXHIBITA 

PHASE 2 - TASK 2 July 14,2000 
1LK-Lynhurst  intersection  improvement.  FINAL RMI 8 STAKEING 

, Direct Labor (Specify) (See Exhibit .A-ln - Biographical E 
EST. HOURS 

rojea Director 

30 lsmmentman 
16 arty  Chief 
6 urvey Project  Manager 
3 lircctor of  Surveys 
3 'lerical 

10 'ADDICcal  Technician 
0 'ADDIStructuraVTechnician 
6 'eaVDesign  Engineer 
0 enior Bridge  Engineer 
6 enior  Roadway  Engineer 
6 mjcct Manager 
3 

4 

540.00 
s40.00 
530.00 
f30.00 

527.00 

517.00 

f17.00 
511.00 

f40.00 
540.00 
527.00 

517.00 

s 120.00 

s240.00 

s 180.00 

S 162.00 

f I70.00 
f33.00 

f 120.00 

f240.00 

S432.00 

f5 10.00 

I 

TOTAL  DIRECT LABOR 
, Overhead  (Indirect)  Cost on Direct Labor Above (Submit a Seperate  Cost 
Breakdown  to  Support  the Following Rate, as outlined in Exhibit  "A-2") 

OVERHEAD RAE X BASE OVERHEAD (S) 

1.3695 x 52.207.00 

TOTAL OVERHEAD 

. I o l d  L ~ L U ; A ~ K I J  iaoor with Overhead  Cost (1) + (2) 

. Fixed F M r o f i t  (State Basis for Amount in Proposal) 

. Other Direct  Costs (Specify)  (Itemize in Exhibit "A-3") 

'chick 80 Miles @ U).27/MiIe 

EST. COST (S) 

521.60 

TOTAL  OTHER  DIRECT COST 

. Maximum Amount of Contract Proposal (3) + (4) + (5)  
AlTACH ADDITIONAL  SHEETS AS NEEDED 

n307.00 

a.022.49 

SS32949 

562754 



ESTIMATE  FOR  PROPOSAL 

MLK IiiTERSECTION DlPROVEMENTS - LYNHURST DRIVE 
FC-6255-95 EXHIBIT A 

PHASE 3 
I-- 
MLK-Lynhurst  Drive Intersection Improvement. FINAL CONSTRUCTION PLANS 

I.. Direct Labor (Specify) (See Exhibi 

Aoject Director 
Rojcct Manager 
Senior Roadway Engineer 
Senior Bridge Engineer 
Ceal/Design Engineer 
CmD/Stmctura lhnic ian  
CADD/Ccal Technician 
Clerical 
Director of Surveys 
Survey  Project Manager 
Party Chief 
Insnumenman 

EST. HOURS 

3 

6 
21 
0 

26 

0 

30 
6 
0 
0 

0 

O I  

$40.00 
540.00 
530.00 
530.00 
527.00 
$17.00 

517.00 
SI 1.00 
$40.00 

540.00 
527.00 
5 17.00 

5 120.00 
n40.00 
5630.00 

no2.00 

55 10.00 
s66.00 

TOTAL  DIRECT LABOR 
2. Overhead  (Indirect) Cost on Direct Labor Above (Submit  a Seperate Cost 

Breakdown  to Support the Following Rate, as outlined in Exhibit  "A-2") 
OVERHMD R4TE X BASE OVERHl3D (5) 

1.3695 x 92.268.00 

TOTAL  OVERHEAD . L J L I I I I O L S U  L ( L u ~ ~  with Overhead cost (1) + (2) 

4. Fixed FeelProfit  (State Basis for Amount in Proposal) 

5. Other Direct  Costs (Specify) (Itemize in Exhibit  "A-3") EST. COST (5) 

so.00 

TOTAL OTHER DIRECT  COST 

-6. Maximum Amount  of  Contract Proposal (3) + (4) + ( 5 )  
ATTACH  ADDITIONAL SHEETS AS NEEDED 

July 14,2000 

52268.00 

53,106.03 

55374.03 

$644-08 

$6,01891 



ESTIMATE FOR PROPOSAL 

MLK INTERSECTION  IMPROVEMENTS - LYNHURST DRnTE 
FC-6255-95 EXHIBITA 

July 14,2000 

MLK INTERSECTION  IMPROVEMENTS - LYNHURST DRnTE 
FC-6255-95 EXHIBITA 

July 14,2000 

. 



ESTIMATE FOR PROPOSAL 

MLK INTERSECTION IMPROVEMENTS - MLK WIDENING 

FC-6255-95 EXHIBIT A 
PHASE 3 July 14,2000 

MLK-H.E.HOLMES TO LAMAR.  FINAL  CONSTRUCTION  PLANS 
r i 

1. Direct  Labor  (Specify) (See Exhibit "A-1" - Biographical I 
I EST. HOURS 

Project  Director 
Project  Manager 
Senior  Roadway  Engineer 
Senior  Bridge  Engineer 
CeayDesign  Engineer 
CADDlStnrcturaVTechnician 
CADD/Ceal  Technician 
Clerical 
Director of Surveys 
Survey  Project  Manager 
Party Chief 
Insuumentman 

4 

10 
80 

0 

80 

0 

80 

6 

0 

0 

0 

0 

ckground Data) 
RATWHOURS I EST. COST($) 

i 

$40.00 
$40.00 
$30.00 
$30.00 

$27.00 

$17.00 

$17.00 

$ 1 1 . 0 0  

540.00 
$40.00 

$27.00 

$17.00 

TOTAL  DIRECT  LABOR 
2. Overhead  (Indirect)  Cost on Direct  Labor  Above  (Submit a Seperate  Cost 

Breakdown  to Support the Following Rate, as outlined in Exhibit "A-2") 
OVWIMD RATE X BASE OVERHl3D (f) 

1.3695 x S6.546.00 

TOTAL  OVERHEAD 

5. Other  Direct  Costs  (Specify)  (Itemize in Exhibit "A-3") EST. COST 6 )  

51$61.29 4. Fixed FedProfit (State Basis  for  Amount in Proposal) 

515510.75 a. ~ 6 -  L . A . ~ . . L I . ~ ~  with Overhead  Cost (1) + (2) 

58964.75 

TOTAL  OTHER DIRECT COST m.oo 
16. Maximum Amount of Contract Proposal (3) + (4) + (9 1 51737204 

ATTACH  ADDITIONAL  SHEETS  AS  NEEDED 



ESTIMATE  FOR  PROPOSAL 

MLK INTERSECTION  IMPROVEMENTS - CONTRACT SUMMARY 
FC-6255-95 EXHIBIT  A 

Julv 14.2000 
DIRECT 

COSTS PROFIT OVERHEAD LABOR 
DIRECT FIXED FEW TOTAL 

coNT.1 

CONT2 
$5816.96  $13,!567.64 $9,907.00 CONT3 

w.00 $0.00 so.00 

$6w'oo 
$54.00 $69,11536 $4,67835 $16,453.00 TOTAL $=3239 

$8,964.75 $0.00 $1,86139 
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TRANSMITTAL FORM FOR  LEGISLATION 
PUBLIC IMPROVEMENT PROGRAM 

ATTN: GREG  PRIDGEON 

I 
DPWhchasing Contact Person: Pamela Lewis x 6379 

Marie Pope 853-7503 

Committee(s) of Purview: City Utilities Committee Council Deadline: October 27,2000 

Committee Meeting Dates@ November 15,2000 Full Council Date: November 20,2000 

CAPTION: 
BACKGROUND: 

TO AUTHORIZE THE MAYOR TO ENTER INTO AMENDMENT  NUMBER TWO FOR  FC-6255-95, MLK, 
JR. DRIVE WIDENING & INTERSECTION  IMPROVEMENT  DESIGN SERVICES WITH  RILEY, PARK, 
HAYDEN & ASSOCIATES, INC., IN AN AMOUNT NOT TO EXCEED SIXTY NINE THOUSAND ONE 
HUNDRED FIFTEEN DOLLARS AND THIRTY SIX CENTS  ($69,115.36). ALL CONTRACTED WORK 
SHALL BE CHARGED TO AND  PAID  FROM THE FOLLOWING F U N D ,  ACCOUNT AND CENTER 
NUMBER 1C33 574001 M22FO15592BA. 

FINANCIAL  IMPACT (if any) 

Received by Mayor's Ofice: Reviewed by: 

(daw 
(date) initials) 

sllbnlined to councik 
(date) 

Action by Committee:  -Approved - Adverse - Held - Amended 

- Substitute - Referred - ma 


